COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/05/2009

ESTIMATE SUMMARY 16:26:53
CONTID: C15879 ESTIMATE NO: 0011 PROG SPEC YR:2005
PCN: 15879-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 283.( DAYS TIME ALLOW: 8/12/20( FIXED COMPLETION DA1
SH340 Fruita Acss-Intscn Const PERCENT TIME: 103.66 ORIG TIME ALLOW: 6/19/20( FIXED COMPLETION DAT
PROJECT NO: STA 340A-013
SH340 Fruita Acss-Intscn Const
NAME OF ROAD: 340A
PROJECT COUNTIES: MESA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/28/2009 DATE TIME STARTED 11/14/2007
556 STRUTHERS AVENUE DATE LET 10/25/2007 DATE WORK BEGAN 11/29/2007
DATE AWARDED 10/29/2007 DATE TIME STOPPED 08/22/2008
DATE CONTRACT EXECUTED 11/13/2007 DATE ACCEPTED 08/22/2008
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 11/14/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,972,351.09 PARTICIPATING $ 3,972,349.86 S 69,854.26
AWARD PROJECT AMT: S  3,795,553.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 3,972,349.86 69,854.26
FUNDS AVAILABLE: $ 1.23 STOCKPILED MATERIALS 0.00 —24,850.71
GROSS EARNINGS 3,972,349.86 45,003.55
TOTAL CLAIMS: $ 0.00 RETAINAGE -56,933.30 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,915,416.56 45,003.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,915,416.56 45,003.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 45,003.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15879 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15879-BID ESTIMATE RUN 08/05/2009
PROJECT: STA 340A-013 ESTIMATE NO: 0011 16:26:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0010 202-00019 *REMOVAL OF INLET 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0015 202-00033 *REMOVAL OF PIPE 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0020 202-00037 *REMOVAL OF END SECTION 5.000 5.000
EACH 0.000 0.00
300.00000 5.000 1,500.00
0025 202-00090 REMOVAL OF DELINEATOR 17.000 17.000
EACH 0.000 0.00
5.00000 17.000 85.00
0030 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 502.620 502.620
SY 0.000 0.00
10.00000 502.620 5,026.20
0035 202-00200 REMOVAL OF SIDEWALK 764.550 764.550
Sy 0.000 0.00
12.00000 764.550 9,174.60
0040 202-00203 REMOVAL OF CURB AND GUTTER 1,550.000 1,550.000
LF 0.000 0.00
5.00000 1,550.000 7,750.00
0045 202-00204 REMOVAL OF CURB, GUTTER AND SIDEWALK 517.000 517.000
LF 0.000 0.00
14.00000 517.000 7,238.00
0050 202-00220 *REMOVAL OF ASPHALT MAT 18,454.350 18,454.350
SY 0.000 0.00
4.00000 18,454.350 73,817.40
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) DELETED BY 105 0.000 0.000
Sy 0.000 0.00

42.00000 0.000 0.00
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PROJECT: STA 340A-013 ESTIMATE NO: 0011 16:26:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00425 *REMOVAL OF BRIDGE RAILING 440.000 440.000
LF 0.000 0.00
9.00000 440.000 3,960.00
0065 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 15.000 15.000
cy 0.000 0.00
550.00000 15.000 8,250.00
0070 202-00504 *REMOVAL OF EXPANSION DEVICE 4.000 4.000
LF 0.000 0.00
55.00000 4.000 220.00
0075 202-00700 *REMOVAL OF LIGHT STANDARD 14.000 14.000
EACH 0.000 0.00
290.00000 14.000 4,060.00
0080 202-00810 *REMOVAL OF GROUND SIGN 47.000 47.000
EACH 0.000 0.00
85.00000 47.000 3,995.00
0085 202-00900 *REMOVAL OF CONCRETE FOOTING 18.000 18.000
EACH 0.000 0.00
320.00000 18.000 5,760.00
0090 202-01000 *REMOVAL OF FENCE 2,641.000 2,641.000
LF 0.000 0.00
1.50000 2,641.000 3,961.50
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 337.500 337.500
LF 0.000 0.00
3.00000 337.500 1,012.50
0100 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
162.00000 4.000 648.00
0105 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 23,241.690 23,241.690
cY 0.000 0.00
14.00000 23,241.690 325,383.66
0110 203-01100 PROOF ROLLING 5.000 5.000
HOUR 0.000 0.00
103.00000 5.000 515.00
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PCN: 15879-BID ESTIMATE RUN 08/05/2009
PROJECT: STA 340A-013 ESTIMATE NO: 0011 16:26:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01500 BLADING 9.000 9.000
HOUR 0.000 0.00
120.00000 9.000 1,080.00
0120 203-01597 *POTHOLING 14.500 14.500
HOUR 0.000 0.00
280.00000 14.500 4,060.00
0125 208-00002 EROSION LOG (12 INCH) 311.500 311.500
LF 0.000 0.00
17.00000 311.500 5,295.50
0130 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0135 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) DELETED BY 105 0.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
0140 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.100 0.100
LS 0.000 0.00
4,800.00000 0.100 480.00
0145 208-00206 EROSION CONTROL SUPERVISOR 41.000 41.000
DAY 0.000 0.00
50.00000 41.000 2,050.00
0150 209-00600 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 1,780.000 1,780.000
GAL 0.000 0.00
1.10000 1,780.000 1,958.00
0155 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 1.000
EACH 0.000 0.00
170.00000 1.000 170.00
0160 210-00750 *RESET LIGHT STANDARD 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0165 210-04010 ADJUST MANHOLE 4.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00



CONTID: C15879 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
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PROJECT : STA 340A-013 ESTIMATE NO: 0011 16:26:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-04015 *MODIFY MANHOLE 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0175 210-04050 ADJUST VALVE BOX 3.000 3.000
EACH 0.000 0.00
440.00000 3.000 1,320.00
0180 212-00006 *SEEDING (NATIVE) 2.500 2.500
ACRE 0.000 0.00
500.00000 2.500 1,250.00
0185 212-00011 *SEEDING (LAWN) 0.900 0.900
ACRE 0.000 0.00
4,000.00000 0.900 3,600.00
0190 212-00032 *SOIL CONDITIONING 2.500 2.500
ACRE 0.000 0.00
2,200.00000 2.500 5,500.00
0195 212-00040 *SOIL PREPARATION (LAWN) 0.900 0.900
ACRE 0.000 0.00
5,600.00000 0.900 5,040.00
0200 213-00004 *MULCHING (WEED FREE STRAW) 3.400 3.400
ACRE 0.000 0.00
1,100.00000 3.400 3,740.00
0205 213-00061 *MULCH TACKIFIER 676.000 676.000
LB 0.000 0.00
5.00000 676.000 3,380.00
0210 215-00000 TRANSPLANT SHRUB DELETED BY 105 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0215 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) DELETED BY 105 0.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0220 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 9,550.310 9,550.310
TON 0.000 0.00
20.50000 9,550.310 195,781.36
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 304-09000  AGGREGATE BASE COURSE (SPECIAL) 774.000 774.000
cYy 0.000 0.00
71.00000 774.000 54,954.00
0230 403-34801 HOT MIX ASPHALT (GRADING SX) (100) 9,296.420 9,296.420
TON 0.000 0.00
48.00000 9,296.420 446,228.16
0235 411-03345  ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 530.800 530.800
TON 0.000 0.00
490.00000 530.800 260,092.00
0240 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,502.720 1,502.720
GAL 0.000 0.00
3.00000 1,502.720 4,508.16
0245 412-01015 *CONCRETE PAVEMENT (10 INCH) (REINFORCED) 1,246.500 1,246.500
SY 0.000 0.00
140.00000 1,246.500 174,510.00
0250 420-00200 GEOTEXTILE (WEED BARRIER) 1,280.000 1,280.000
SY 0.000 0.00
5.00000 1,280.000 6,400.00
0255 503-00042 *DRILLED CAISSON (42 INCH) DELETED BY CO # 06 34.000 34.000
LF 0.000 0.00
620.00000 34.000 21,080.00
0260 509-00001 *STRUCTURAL STEEL (GALVANIZED) 1,840.000 1,840.000
LB 0.000 0.00
6.50000 1,840.000 11,960.00
0265 515-00120 WATERPROOFING (MEMBRANE) DELETED BY 105 0.000 0.000
SY 0.000 0.00
55.00000 0.000 0.00
0270 518-02100 *POLYMER MORTAR END DAM 4.000 4.000
CF 0.000 0.00
55.00000 4.000 220.00
0275 518-03100 *RAPID CURE SILICONE JOINT SEAL 16.000 16.000
LF 0.000 0.00
128.00000 16.000 2,048.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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0280 601-03040 *CONCRETE CLASS D (BRIDGE) 12.400 12.400
cy 0.000 0.00
800.00000 12.400 9,920.00
0285 601-03050 *CONCRETE CLASS D (WALL) 99.280 99.280
cY 0.000 0.00
1,235.00000 99.280 122,610.80
0290 601-03540 *CONCRETE CLASS DT (DECK TOPPING) DELETED BY 105 0.000 0.000
cy 0.000 0.00
3,000.00000 0.000 0.00
0295 602-00020 *REINFORCING STEEL (EPOXY COATED) 5,905.754 5,905.754
1B 0.000 0.00
3.40000 5,905.754 20,079.56
0300 603-01240 *24 INCH REINFORCED CONCRETE PIPE 325.500 325.500
LF 0.000 0.00
93.00000 325.500 30,271.50
0301 603-01240 24 INCH REINFORCED CONCRETE PIPE STRUCTURE @ STATION 185.150 185.150
19+23
LF 0.000 0.00
93.00000 185.150 17,218.95
0305 603-01300 *30 INCH REINFORCED CONCRETE PIPE DELETED BY 105 0.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0310 603-01360 *36 INCH REINFORCED CONCRETE PIPE DELETED BY 105 0.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
0315 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
955.00000 3.000 2,865.00
0316 603-05024 24 INCH REINFORCED CONCRETE END SECTION STRUCTURE @ 1.000 1.000
STATION 19+23
EACH 0.000 0.00
955.00000 1.000 955.00
0320 603-05030 *30 INCH REINFORCED CONCRETE END SECTION DELETED BY 0.000 0.000
105
EACH 0.000 0.00

1,365.00000 0.000 0.00
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0325 603-10120 *12 INCH CORRUGATED STEEL PIPE DELETED BY 105 0.000 0.000
LF 0.000 0.00
51.00000 0.000 0.00
0330 604-19105 *INLET TYPE R L 5 (5 FOOT) 4.000 4.000
EACH 0.000 0.00
7,500.00000 4.000 30,000.00
0335 604-19110 *INLET TYPE R L 5 (10 FOOT) DELETED BY 105 0.000 0.000
EACH 0.000 0.00
12,600.00000 0.000 0.00
0340 604-30015 *MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
6,800.00000 3.000 20,400.00
0341 604-30020 MANHOLE SLAB BASE (20 FOOT) STRUCTURE @ STATION 19+23 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0345 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,237.000 3,237.000
LF 0.000 0.00
18.00000 3,237.000 58,266.00
0350 606-01340 *END ANCHORAGE TYPE 3D 3.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
0355 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0360 606-01380 *TRANSITION TYPE 3H 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0365 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
1,400.00000 3.000 4,200.00
0370 606-11010 *BRIDGE RAIL TYPE 10R 440.000 440.000
LF 0.000 0.00

110.00000 440.000 48,400.00
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0375 607-11525 *FENCE (PLASTIC) 215.000 215.000
LF 0.000 0.00
5.00000 215.000 1,075.00
0380 607-52900 *LINE POST (CHAIN LINK) 184.000 184.000
EACH 0.000 0.00
53.00000 184.000 9,752.00
0385 607-52905 *END POST (CHAIN LINK) 9.000 9.000
EACH 0.000 0.00
145.00000 9.000 1,305.00
0390 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
185.00000 4.000 740.00
0395 607-53142 *FENCE CHAIN LINK (42 INCH) 440.000 440.000
LF 0.000 0.00
6.00000 440.000 2,640.00
0400 607-53172 *FENCE CHAIN LINK (72 INCH) 1,535.000 1,535.000
LF 0.000 0.00
7.00000 1,535.000 10,745.00
0405 608-00000 *CONCRETE SIDEWALK 1,355.000 1,355.000
sy 0.000 0.00
37.00000 1,355.000 50,135.00
0410 608-00010 *CONCRETE CURB RAMP 119.000 119.000
sY 0.000 0.00
105.00000 119.000 12,495.00
0415 608-10010 *SIDEWALK DRAIN DELETED BY 105 0.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0420 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 677.000 677.000
LF 0.000 0.00
24.00000 677.000 16,248.00
0425 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 1,080.000 1,080.000
LF 0.000 0.00

19.50000 1,080.000 21,060.00
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0430 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,843.000 3,843.000
LF 0.000 0.00
18.00000 3,843.000 69,174.00
0435 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 180.000 180.000
LF 0.000 0.00
25.00000 180.000 4,500.00
0440 609-23000 *GUTTER (SPECIAL) 105.000 105.000
LF 0.000 0.00
55.00000 105.000 5,775.00
0445 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 7,485.000 7,485.000
SF 0.000 0.00
8.75000 7,485.000 65,493.75
0450 612-00001 *DELINEATOR (TYPE I) 10.000 10.000
EACH 0.000 0.00
13.00000 10.000 130.00
0455 612-00002 *DELINEATOR (TYPE II) 10.000 10.000
EACH 0.000 0.00
14.00000 10.000 140.00
0460 612-00003 *DELINEATOR (TYPE III) DELETED BY 105 0.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0465 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,731.000 1,711.000
LF 20.000 200.00
10.00000 1,731.000 17,310.00
0470 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,433.000 1,092.000
LF 341.000 4,774.00
14.00000 1,433.000 20,062.00
0475 613-10000 *WIRING 1.000 0.000
LS 1.000 10,300.00
10,300.00000 1.000 10,300.00
0480 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 13.000 13.000
EACH 0.000 0.00
1,800.00000 13.000 23,400.00
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0485 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 9.000 0.000
EACH 9.000 30,150.00
3,350.00000 9.000 30,150.00
0485 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (40 FOOT) 9.000
EACH -9.000 -24,850.71
2,761.19000 0.000 0.00
0490 613-40000 *CONCRETE FOUNDATION PAD 13.000 13.000
EACH 0.000 0.00
770.00000 13.000 10,010.00
0495 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 13.000 13.000
EACH 0.000 0.00
875.00000 13.000 11,375.00
0500 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 9.000 9.000
EACH 0.000 0.00
390.00000 9.000 3,510.00
0505 614-00011 *SIGN PANEL (CLASS I) 123.000 123.000
SF 0.000 0.00
13.00000 123.000 1,599.00
0510 614-00012 *SIGN PANEL (CLASS II) 285.000 285.000
SF 0.000 0.00
19.00000 285.000 5,415.00
0515 614-00013 *SIGN PANEL (CLASS III) 391.000 391.000
SF 0.000 0.00
23.00000 391.000 8,993.00
0520 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 14.000 14.000
EACH 0.000 0.00
210.00000 14.000 2,940.00
0525 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 30.000 30.000
EACH 0.000 0.00
515.00000 30.000 15,450.00
0530 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 2.000

DELETED BY CO # 06
EACH 0.000 0.00

26,800.00000 2.000 53,600.00
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0535 614-80000 *FLASHING BEACON 3.000 3.000
EACH 0.000 0.00
3,550.00000 3.000 10,650.00
0540 623-06900 VALVE BOX 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0545 623-09900 *SPRINKLER SYSTEM 0.562 0.562
LS 0.000 0.00
44,000.00000 0.562 24,728.00
0550 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
L S 0.000 0.00
73,000.00000 1.000 73,000.00
0555 625-00001 *CONSTRUCTION SURVEYING (HOURLY) DELETED BY 105 0.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0560 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
240,000.00000 1.000 240,000.00
0565 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,500.00000 1.000 5,500.00
0570 627-00001 *PAVEMENT MARKING PAINT 76.000 67.000
GAL 9.000 765.00
85.00000 76.000 6,460.00
0575 627-00005 *EPOXY PAVEMENT MARKING 88.000 0.000
GAL 88.000 17,600.00
200.00000 88.000 17,600.00
0580 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 413.000 336.000
SF 77.000 1,386.00
18.00000 413.000 7,434.00
0585 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 533.000 533.000
SF 0.000 0.00
14.00000 533.000 7,462.00
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0590 629-01002 *SURVEY MONUMENT (TYPE 2) 3.000 3.000
EACH 0.000 0.00
280.00000 3.000 840.00
0595 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 1.000
EACH 0.000 0.00
280.00000 1.000 280.00
0600 630-00000 *FLAGGING 10,332.000 10,332.000
HOUR 0.000 0.00
22.00000 10,332.000 227,304.00
0605 630-00007 *TRAFFIC CONTROL INSPECTION 93.000 93.000
DAY 0.000 0.00
68.00000 93.000 6,324.00
0610 630-00012 *TRAFFIC CONTROL MANAGEMENT 165.000 165.000
DAY 0.000 0.00
565.00000 165.000 93,225.00
0615 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 9.000
EACH 0.000 0.00
226.00000 9.000 2,034.00
0620 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 84.000
EACH 0.000 0.00
79.00000 84.000 6,636.00
0625 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 97.000 97.000
EACH 0.000 0.00
90.00000 97.000 8,730.00
0630 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 26.000
EACH 0.000 0.00
100.00000 26.000 2,600.00
0635 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 3.000
TYPE)
EACH 0.000 0.00
565.00000 3.000 1,695.00
0640 630-80359 *PORTABLE MESSAGE SIGN PANEL 65.500 65.500
DAY 0.000 0.00
68.00000 65.500 4,454.00
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0645 630-80360 *DRUM CHANNELIZING DEVICE 71.000 71.000
EACH 0.000 0.00
33.00000 71.000 2,343.00
0650 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 26.000 26.000
EACH 0.000 0.00
40.00000 26.000 1,040.00
0655 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 6.000
EACH 0.000 0.00
45.00000 6.000 270.00
0660 630-80370 CONCRETE BARRIER (TEMPORARY) 771.000 771.000
LF 0.000 0.00
86.00000 771.000 66,306.00
0665 630-80390 *CHANNELIZING DEVICE (SPECIAL) 550.000 550.000
EACH 0.000 0.00
17.00000 550.000 9,350.00
0670 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY) DELETED BY 105
EACH 0.000 0.00
2,300.00000 0.000 0.00
0675 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70011 F/A PARTNERING 2,913.340 2,913.340
FA 0.000 0.00
1.00000 2,913.340 2,913.34
0685 700-70016 F/A FUEL COST ADJUSTMENT DELETED BY 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70021 F/A ON-THE-JOB TRAINEE DELETED BY 105 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0695 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,044.500 1,044.500
FA 0.000 0.00
1.00000 1,044.500 1,044.50
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0700 700-70025 F/A QUALITY INCENTIVE PAYMENT 13,243.070 13,243.070
FA 0.000 0.00
1.00000 13,243.070 13,243.07
0705 700-70028 F/A ESB PROGRAM DELETED BY 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0710 700-70255 F/A WATER 1,000.000 0.000
FA 1,000.000 1,000.00
1.00000 1,000.000 1,000.00
0715 700-70380 F/A EROSION CONTROL 3,681.250 0.736
F A 3,679.260 3,679.26
1.00000 3,679.996 3,680.00
0720 700-70034 F/A UNIFORMED TRAFFIC CONTROL 4,096.300 4,096.300
FA 0.000 0.00
1.00000 4,096.300 4,096.30
0740 900-00007 ADDED ITEM (EACH)/ MONOTUBE OVERHEAD SIGN (20 INCH) 1.000 1.000
(MCR # 1)
EACH 0.000 0.00
39,500.00000 1.000 39,500.00
0745 900-00012 ADDED ITEM (FOOT)/ DRILL CAISSON (48") (MCR # 2) 18.000 18.000
LF 0.000 0.00
750.00000 18.000 13,500.00
0750 900-00021 ADDED ITEM (SQUARE FOOT)/ CONSTRUCTION TRAFFIC SIGN 350.000 350.000
(SPECIAL) (MCR # 3)
SF 0.000 0.00
17.00000 350.000 5,950.00
0755 900-00022 ADDED ITEM (SQUARE YARD)/ REMOVAL OF ASPHALT MAT 7,766.600 7,766.600
(PLANING) (MCR # 4)
sy 0.000 0.00
8.00000 7,766.600 62,132.80
0760 900-00014 ADDED ITEM (LUMP SUM)/ CURB & GUTTER TYPE II SECTION 1.000 1.000
1B (MCR # 5)
LS 0.000 0.00
700.00000 1.000 700.00
0765 900-00014 ADDED ITEM (LUMP SUM)/ VERTICAL CURB (BRIDGE APPROACH 1.000 1.000
SLAB) (MCR # 6)
LS 0.000 0.00

4,265.00000 1.000 4,265.00



CONTID: C15879 COLORADO DEPARTMENT OF TRANSPORTATION Page 16
PCN: 15879-BID ESTIMATE RUN 08/05/2009
PROJECT: STA 340A-013 ESTIMATE NO: 0011 16:26:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0795 900-00004 ADDED ITEM (CUBIC YARD)/ PIT RUN EMBANKMENT 16,838.000 16,838.000
cy 0.000 0.00
19.00000 16,838.000 319,922.00
0800 900-00021 ADDED ITEM (SQUARE FOOT)/ REMOVAL OF PAVEMENT MARKING 767.100 767.100
SF 0.000 0.00
1.30000 767.100 997.23
0805 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF DRIVEWAY @ VISITOR 1.000 1.000
CENTER
LS 0.000 0.00
5,600.00000 1.000 5,600.00
CAT 0200 CURRENT AMT $ 3,925,981.09 $ 45,003.55 S 3,925,979.84
CAT NO0400 CONSTRUCTION ENGINEERING
0725 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0730 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0735 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0790 620-00045 LIQUIDATED DAMAGES - START AUG. 13, 08 -10.000 -10.000
DAY 0.000 0.00
2,363.00000 -10.000 -23,630.00
CAT 0400 CURRENT AMT $ 46,370.00 $ 0.00$ 46,370.00
PROJECT TOTAL CURRENT AMT $ 3,972,351.09 $ 45,003.55 S 3,972,349.84



